
AGENDA: 

 
June 24, 2003 4.7 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Upgrade Landfill Gas Collection System, 
Project 02-33—Accept Construction 

RECOMMENDATION 
 
Accept Upgrade Landfill Gas Collection System, Project 02-33, and authorize the final 
contract payment. 
 
FISCAL IMPACT 
 
Upgrade Landfill Gas Collection System, Project 02-33, is a funded capital improvement 
project with a total project budget of $525,000 allocated from the Shoreline Regional Park 
Community Fund.  The final construction cost of $372,774 is within the construction budget of 
$375,375. 
 
BACKGROUND AND ANALYSIS 
 
On June 11, 2002, the City Council awarded the construction contract to Value Engineering of 
Oceanside at the low bid price of $345,375, which included a $30,000 construction contin-
gency, and authorized an additional $30,000 construction contingency for additional landfill 
gas wells if necessary or unanticipated underground field conditions. 
 
The project upgraded the landfill gas collection system in various areas of the landfill to meet 
the new, more stringent landfill gas emission regulations.  The work included installation of 
18 new landfill gas wells, monitoring probes, condensate sumps, leachate pumps and the 
associated piping and appurtenances.  In addition to the 18 landfill gas wells that were 
included in the base contract, two additional wells were installed in the areas with excess 
landfill gas emissions. 
 
The final construction cost of $372,774 included three change orders totaling $57,399, as 
shown on Attachment 1.  The majority of the change order cost was for the removal of addi-
tional refuse encountered during the trenching operation.  All work has been completed in 
accordance with the plans and specifications. 
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Construction Engineer Public Works Director 
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 City Manager 
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Attachment: 1.  Change Order Log 
 
cc: APWD—Ko, EEM, SCE—Sajjan, CE, SPWI/Recall, F/c 


